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Abstract 
 
Popper’s (1972) analytical process of conjecture and refutations highlight how a problem begets a 
solution that engenders new problems.  Efforts, in theory and practice, to increase construction 
productivity at the strategic level (project delivery systems, internal and external project planning), the 
logistic level (scheduling theories and lean construction theories and practices) and the tactical level 
(work task/time studies and value stream mapping) have failed to yield significant improvements.  This 
paper summarizes and links the systemic nature of construction to the three organizational levels in a 
historical perspective of productivity’s strengths and weaknesses. 
 
Structured literature review is used to identify and analyze published research regarding construction 
productivity at the above-mentioned three levels (Motwani et al. 1995).  Sketches of organization and 
project models are created.  These models are based on independent, dependent and interdependent 
variables uncovered in the literature review. The models use organization and process description 
language to feed a project simulation that in turn will feed a future meta-project Monte-Carlo simulation 
expected to generate massive quantity of data.  The data will be tested internally and externally through 
case studies and verified against actual projects, organization and productivity theories and the 
experience of project personnel.  
 
KEY WORDS: productivity, project delivery systems, scheduling, work breakdown structures, 
time-task studies, strategic, logistic and tactical 
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Introduction 
 
Karl Popper (1972) analytical process of conjectures and refutations serves as a framework to analyze 
how the perceived problem initiates a quest for tentative theories and error elimination as a way of 
solving an identified problem.  However, the result is a new version of the problem or an unintended 
problem. 
 
This paper analyses state of the art initiatives for significant, reliable and permanent industry wide 
increases in construction productivity.  Unreliable productivity in construction is major problem calling 
for a solution.  The theories and technologies employed to address this issue generate new problems 
prelude for future solutions-problems cycles.   
 
Why is this relevant?  All of our current problems at finding ways to increase construction productivity, 
as it has happened in manufacturing, have failed to achieve their intended targets, Fernández-Solís 
(2008).  Therefore we need to keep finding solutions albeit those that do not create other problems.  
Furthermore, sometimes we anticipate that the state of the art solutions that may be able to change 
drastically the current paradigm, Howard, et al. (2003), the aim of this paper. 
 
Methodology 
The methodology is based on the following abbreviated method of Popper’s method of conjecture and 
refutations (Fig. 1).   
 
 P1= Original Problem 
TT1=  Tentative Theory 
EE1 =  Error Elimination 
P2 =  Emerging Problem 
This paper simplifies Popper’s method by combining tentative theory and error elimination and call 
it solution, see Fig. 2. 
 
 
The method of conjectures and refutations is a novel gateway into critiquing current theories by 
challenging the finding of a solution that does not in itself create a problem.  From Popper’s theory we 
can paraphrase the following hypothesis: All problems seek solutions that, however, create new 
problems. 
 
The problems and solutions are identified, selected, studied and summarized by using a structured 
literature review (SLR) methodology on published research on the topics.  SLR is a systematic 
methodology to map, catalogue and rank existing and found critical literature central to the research in a 
rigorous and systematic manner, Armitage and Allen (2008). 
 
S1=  Solution  
 
P1  TT1  EE1  P2  TT2  EE2… 
Figure 1.  Popper’s Analytical Process of Conjectures and Refutations 
     
P1                     S1                 P2                   S2                    P3                   S3                    … 
Figure 2. Modified Popper’s Analytical Process of Conjectures and Refutations 
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The SLR used a set of key words for each topic and five search engines.  The found research set on the 
topic was narrowed down by using a set of rubrics that required a minimum number of citations, be part 
of the Texas A&M University Construction Science Department set of 25 preferred journal publications 
and the selected journal has an equally robust set of references.   
 
Discussion 
 
The topic is limited to vertical (building) construction, the area of expertise of the author.  The aim is to 
establish a building construction productivity topic starting point, highlight the problems encountered 
and solutions enacted that then created a new problem and so on up to the current condition.  The topical 
focus is construction efforts for increasing productivity at the strategic, logistic and tactical stakeholder 
organizational levels, Fernández-Solís and Rybkowski (2015), see Fig. 3.    
 
 
Fernández-Solís (2008) and Fernández-Solís and Rybkowski (2015) have shown that all building 
construction stakeholders follow an organization template with the strategic, logistic and tactical levels, 
see Figs. 4 and 5. 
 
 
Figure 3. Typical company organization chart, the basic structure of a business unit 
STRATEGIC 
LOGISTIC 
TACTICAL 
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Owner
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• Public
Builder 
Trade Partners 
• Suppliers
• Manufacturers
Designers
• Architects
• Engineers
• Consultants
Figure 4. Typical basic structure of a stakeholder organization unit, cloud = actual 
construction 
Figure 5. Organization model overview 
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At the strategic level, an organization’s mission, vision and objective setting levels, we are going to 
analyze the advent of project delivery systems.  At the logistic level, where organizations generate 
project planning, we are going to analyze the evolution of scheduling theories and lean practices, 
Fernández-Solís (2013).   At the tactical level, where an organization executes the plan, also known as 
boots on the ground, we are going to review the advent and evolution of work task/time studies, Arbulu 
and Tommelein (2002). 
 
STRATEGIC 
 
Strategic origin is from the early 19th century: from French stratégique, from Greek stratēgikos, from 
stratēgos (see stratagem).  It relates to the identification of long-term or overall aims and interests and 
the means of achieving them. 
 In construction, strategic planning, by the company leadership (owners, presidents, board of directors, 
vice presidents, principals), is defined as an organization process of defining its direction and allocating 
resources to pursue its strategy.  In Construction, as in most other organizations, strategic leadership 
focus in establishing, growing, promoting, and passing-on (transmit, transfer) a company name, culture, 
brand, leadership development, ethics, mission, vision and objectives among others.   
 
An organization strategic mission is to promote growth and plan for survival in adverse times and make 
the organizational decisions such as hiring, firing and promotion of personnel.  In general, this level 
answers the questions of how we came into being, what is our mission and vision, where are we going 
and how are we going to get there and stay out of trouble (i.e. court).  Strategic level adds value by the 
organization’s services.   
 
Once goals are set, the strategic mission, vision and objectives requires determining a plan of actions, 
and what resources need to be mobilized.  Further plan details the cost and schedule within the overall 
company direction.  Organizations need to know if they have achieved their goals through measurable 
means.  In addition, the organization must capture lessons learned, to avoid costly repetitions, and 
provide for a continuous improvement of the strategic plan. 
 
Construction is based on a need, a promise to deliver (a project) in exchange of an agreed compensation.  
The contract provides for the delivery of the solution to the owner’s expressed needs (project intent) and 
the acceptance of the solution (project) and executing the compensation8.  In the early times, this was an 
informal agreement sealed by a handshake (Lai and Kao 2009).  The loop between a customer and a 
performer is typical of any transaction, such as between owner and designer, designer and engineer or 
design consultant, owner and GC, GC and each sub-contractor, and between each subcontractor and its 
vendors, see Fig. 6. 
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Project delivery systems 
 
Initial Problem (P1): The informal agreement lends to misinterpretations, graft, nepotism, etc. and 
therefore (S1) a more formal contractual agreement that could be enforced in court became the norm.  In 
order to avoid the problems of graft, nepotism etc. the industry implemented a design, bid build process.  
 
However, this created (P2) when the economy downturns forced bidders to undercut the numerous and 
hungry competition in order to survive.  They did this by taking advantage of the legal provisions 
created by the Spearin Doctrine, Golden and Thomas (1885).  This doctrine (implied warranty) 
established a precedent understood that the general contractor is not held responsible for the 
consequences of defects in the plans and specifications prepared by the owner (or for the owner).  
 
In short, an open invitation to submit change orders for any defect, error or omission in the plans.  The 
game evolved in a design adversarial attitude of getting the work at any cost and then finding defects, 
errors and omissions on the documents (E&O).   Furthermore, E&O let to retching up the cost through 
change orders, Obrien (1998), see Fig.7. 
 
  
Figure 6. Request – promise – execute – acceptance loop between customer and 
performer. 
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The industry at large responded with (S2) by creating a plethora of project delivery systems (PDS).  
Konchar and Sanvido (1998) listed, compared and contrasted these PDS that are not based on lowest bid 
but on value.  Some examples are: Construction Sealed Proposal (CSP), Design Build (DB where the 
builder and designer are under one contract and therefore theoretically eliminating the owner from the 
loop of providing defect free construction documents), Construction Manager at Risk (CM@R) and 
others.   
 
However the compensation package on all these project delivery systems is typically based on a 
percentage of the work or General Condition Fee, Halpin (2010).  Therefore the incentive to the designer 
and even more to the builder is for the cost to escalate so their share also increases proportionally, the 
new manifestation of the solutions to the problem innate in the system all along, call it (P3), see Fig. 8.   
 
  
Figure 7. Drive to be a low bidder… what a general bought with the original contract versus with 
change orders. 
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The most advanced solution (S3) to the problem is the creation of what is labeled Integrated Project 
Delivery (IPD). Kent and Becerik-Gerber (2010) analyze IPD in which an owner contracts with the 
designer, builder and major contractors, place the owner contingency on an escrow account adding the 
contingencies and profits of all the named stakeholders.  IPD challenges the stakeholders to deliver the 
project below cost and time.  Any change orders come out of the escrow.  In practice, when this works 
well and all stakeholders share the escrow at the percentage of their contribution.  The net effect is a 
win-win for all with increased profit margins for the stakeholders. 
 
At the strategic level, there is a considerable opportunity for exacting better performance in the form of 
more predictable outcomes (efficiency), higher stakeholder buy-in the project, incentivizing teamwork 
through higher profit margins, minimizing mediation, arbitration and litigation disputes and creating a 
two prong focus:  maximizing value for the owner and minimizing wasteful processes and practices.  
The downside, according to Matthews and Howell (2005) is that IPD (P4) is not well-known, has not 
been extensively proven, and has serious potential downside when the parties do not buy-in all the way. 
 
Internal and external project planning 
 
Most stakeholders planning efforts and published research focuses on project planning.  This is project 
planning is external to a stakeholder organization.  A project is the object of organization efforts.  
Stakeholders pursue projects that lines up with their strategic vision, mission and objectives.  
Stakeholders are aware of their scarce (limited) resources of capital and talent (human resources, 
personnel, staff, bench strength) and the projects they pursue. For example, problem (P1), internal 
project planning at the strategic level must answer questions such as:  How many foremen crews do the 
Figure 8. Schematic history of project delivery system over economic cycles. 
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P2 Under-Bid Litigation
S2 DB / CMAR
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subcontractor has?  How many are in current projects?  When are the projects going to finish and the 
crews become available?  What is the quality and experience of the crew talent?  How many senior 
project manager, project managers, junior project managers, project managers in training, senior 
superintendents, superintendents A, superintendent B, superintendents in training, project engineers, 
Schedulers, Estimators, field personnel? What projects are coming up and the crews that are already 
committed?  Which owners are repeat owners and which are one time owners?  What is the profit 
margin on each ongoing and upcoming project? 
 
Solution (S1): Strategic organization plans attempts to match the best crew experience with the 
appropriate client that has the adequate profit margin and risk due to project type.  For example, owners 
that have repeat business are typically treated different than those that have one and only one project.  
Projects that have higher profit margins are likewise treated different when it comes to assigning limited 
resources with different expertise. 
 
Problem (P2):  Service companies have multiple projects at different stages and hopefully an equal 
number on the to-do list – backlog.  Each project has its own issues at different level of criticality.  Any 
project of the service provider can cause the organization to react and move assets to respond to the 
dynamics of a project in crisis.  If this happens with a number of stakeholders of one project, even if at 
different times, a project may experience chaotic flow.  Project risk of going into crisis by contagion is 
higher in in small towns where most general contractors use the same set of subcontractors. Logistics is 
the planning of a project that unfortunately never takes into consideration what is happening to all other 
projects of all stakeholders as this is not in the contract, and therefore not controllable.   
 
The internal company logistic planning of operations is information held confidential. What is 
happening on an organization multiple projects is a closely guarded strategic asset and not transparent to 
the outside of the organization.    
 
Not all project managers have the same experience, skillsets, lessons learned, background, just like no 
superintendent, project manager, or foreman does.  Not all clients are the alike.  Some clients are repeat 
business others are one time.  Not all the projects are alike in terms of the profit margins agreed or the 
risks or the type.  Even projects of the same type by the same client present different site challenges.   
 
Academia and research has not fully embraced or understood the following issues: How stakeholders 
internally manage the match of scarce company personnel resources with projects?  What happens to 
other projects in crisis?  Does a sub working on your project has the manpower and experience needed 
to put out fires in other projects?  For example a sub on another project that has nothing to do with yours 
is in trouble affecting a subcontractor commitment to that project that however is also committed to your 
project.  Even more, the crew on the other project at risk is the same crew slotted to come to your project 
but is now delayed through no fault of your own. This type of event is the real cause that all our efforts 
at managing time through schedule technologies and techniques have failed to produce substantial 
efficiency and reliable improvements. SLR provides no paper on this topic, therefore a fertile area of 
research.  See Fig. 9.   
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LOGISTIC 
 
The word logistics is derived from the Greek adjective logistickos meaning “skilled in calculating”, 
Rutner and Langley (2000).  In construction as in most organizations, logistic planning is required to 
achieve the company strategic mission, vision and objectives.  This plan encompasses labor, material, 
information flow, risk, security, contracts and agreements among many other items.   
 
The personnel at the logistic level of each stakeholder organization includes planners, architects, 
engineers, project managers, office personnel, human resources, accountants, estimators, schedulers, and 
IT personnel.   
 
The role at the logistic level relates to planning, organizing, documenting, creating, coordinating and 
disseminating information to stakeholders and keeping financial records of all transactions.  In general, 
the logistic level of any organization is charged with carrying out the objectives of the organization.  
Logistics adds value through service, (it almost exclusively done by changing, manipulating and 
transmitting information).  Information has value if it is correct, complete, timely and unambiguous, 
Fernandez-Solis (2015). 
 
Network of Projects 
Figure 9. Project and other company projects model overview 
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Planning the project execution starts once an organization (Architect or Engineer in design and General 
Contractor in building) decides to pursue a project and secures in a contract the promise to deliver.  
Planning, for the designers, is creating the design intent.  Planning, for the builder, is adding logistics to 
the design intent for its execution by the subcontractors.  Plan execution has to consider the owner 
critical needs and compensate the logistics so that it can be implemented. 
 
Texas A&M University in College Station, the demolition and building of Kyle Stadium, FAQ 2015, is 
an extreme example of the implementation tradeoffs.  It took nine months and a total cost in place of 
$450 MN which translates to one million dollars of construction in place per calendar day working 24/7 
with a 20% contingency embedded in the cost as there was no time for change order paperwork.  Kyle 
Field renovation came on time and with no change orders.  This was accomplished by the terms of the 
contract and the extensive use of last planner system techniques, see Fig. 10.   
 
Kyle Field critical schedule and the contract imposed extreme penalties for schedule non-performance 
did not allow internal or external delays, including adverse weather, to interfere. All the stakeholders 
involved considered Kyle Field their top priority project, trumping all others.  Any issues that arouse in 
the process which required shifting manpower, material, and labor affected other company projects but 
not vice versa.  Kyle field is a unique and extreme case study in productivity (Just in Time delivery), 
efficiency (very high PPC), high percentage of readily available contingency (with after the fact 
accountability and transparency), and cost controls (zero change orders). 
 
Figure 10. Kyle field renovation project 2014-2015 
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The problem (P1) with schedule planning is that the variables and constraints that are taken into the 
schedule never match the site condition once the project receives the notice to proceed, Fernandez-Solis 
(2008).  The first solution (S1) is to create a planning system that takes into consideration the buffers 
necessary in order to account for the unknown.  The solution came in the form of Critical Path Method 
(CPM).  CPM generates (P2) because a critical path is dynamic and in constant flux due to externalities.  
The buffers change according to the circumstances (Kerzner 2013). To accommodate for all 
eventualities the buffers had to be excessive.  Today the owner carries a financial buffer in the form of 
contingency.  The GC carries a financial buffer as contingency and another as float time (Ibbs and Kwak 
2000).  Each subcontractors carry financial buffers and another as float time. The same is for suppliers 
and vendors.  The waste in construction when compared to manufacturing accounts for all these buffers 
in cost and float time. Contingencies and float time are accumulated and embedded in the project by the 
way the industry operates.  The underlying cause is the unpredictable, unreliable planning that manifests 
as the difference between the planning exercise and the field reality.  Can this paradigm change or is it 
embedded in the systemic nature of the industry and thus innate, unchangeable? 
 
Lean construction academicians studied lean manufacturing and came up with transferable theories, 
techniques and methods to the practice.  For example, to address the waste in construction reliability, 
Lean experts then came up with solution (S2) as the Last Planner® System (LPS), Ballard (2000).   
 
Space limitations prohibit an extensive elaboration of Lean Construction theories such as LPS. The 
following is an LPS summary:  the foremen and team leaders (those that have direct oversight with the 
boots on the ground) gather and plan the work from the end to the beginning including risk and float 
time.  This major upfront effort should result in a buy-in on the project schedule as planned by those that 
will actuate and execute the schedule, Formoso and Moura (2009).   
 
The problem remains (P3) that although there are claims of substantial improvements, of approximately 
30% waste removal, Porwal, et al. (2010) and Fernandez-Solis et al. (2012), through reliable 
performance through phase or pull planning, look ahead, constraints removals, make work ready 
planning, weekly work planning and tracking through plan percent complete tracking, the achievements 
are project by project as the systemic nature or industry paradigm has not changed. 
 
Phase plan or pull planning, Tommelein (1998), is defined as a work plan using what in manufacturing 
is called pull technique.  Pull technique requires a conversation between upstream and downstream 
customers, the next trade that will follow the work, see Fig. 11.   
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Look ahead, Hamzeh et al. (2008 and 2012) is part of the LPS that focuses on making the work ready by 
identifying and removing constraints, obstacles, impediments in advance of the work.  This look ahead 
Figure 11. Pull planning stickies on the wall by foremen 
1. Start with 
the LAST task 
FIRST
Each line represents a 
period in time (work day, 
calendar day, week, etc.)
Figure 12. Look ahead planning at a construction trailer  
1. Number of Days for Task.  One 
“X” is one day—five “X”s is one 
week.  If you have an activity lasting 
more than one week, that activity will 
have more than one sticky note.
2.  Task or Activity
3. Manpower
4. Unique Identifier
5.Unit of Measurement
6. What you need done before 
you start and finish your task
7. Quantity of 
task to be 
done
8. Team Member’s 
Name
Figure 13. Pull Planning  
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may be from six weeks out to one week out and in some cases the day before the work needs to be done, 
see Figs. 12 and 13. 
A constraint, Feng and Burns (1997 and 2000) is anything that prevents an activity from starting, 
advancing or completing.  Typically is something not foreseen in the phase or pull planning but 
discovered through the process of look ahead plan, see Fig. 14.  
 
Figure 14. Weekly work plan  
Figure 15. Weekly work plan task per pull plan  
Tasks are 
More Detailed 
than Pull Plan
Each Teammate 
Has a Line
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Make work ready  Ballard et al. 2003) is then the process of removing constraints, impediments, 
obstacles so that the task can be executed correctly, completely, timely and the information on how to do 
it is unambiguously understood by those performing the work. 
 
Weekly work plan, Ballard and Howell (1994) and Choo et al. 1999), is a commitment to act on the task 
because there are no constraints and can be executed as planned.  The weekly work plan also considers 
what is understood as a correct, complete and timely task so that after it is done a check can be made 
that verifies its performance and captured in the Plan Percent Complete (PC) documents, Sacks et al. 
(2010), see Figs. 15 and 16.   
 
 
  
Figure 16. Constraints, inspections and deliveries  
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A PPC is a time-line measure of how well the plan is being performed by others.  For example:  A 
check of the work done against the weekly work plan is entered in the PPC.  If the work is complete and 
correct and timely it receives a 1 if not it receives a 0.  The number of tasks for the week becomes the 
denominator and the sum of tasks that received a 1 becomes the numerator creating a fraction that can be 
translated into a percentage and tracked over time, see Fig. 17. 
 
  
Figure 17. Final project PPC by stakeholder  
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In spite of all lean and other productivity and efficiency initiatives, the project reliability in the industry 
remains low. Why is that possible?  Because work is performed at the subcontractor level who is 
autonomous agents with two game positions, Fernández-Solís et al. (2015).   
 
The game is played to fulfill the strategic plan:  grow to survive (offensive) and survive to grow 
(defensive).  In good times, grow to survive: Sub-contractors and also general contractors, when 
awarded more projects than it has crews to manpower for a job, the unofficial practice is to scuttle crews 
from projects to man new projects.   
 
Companies, no matter what, do not say: ‘sorry but we just got awarded five projects and have crews for 
three so please go to my bond agent and collect on my performance bond’.  In bad times, survive to 
grow:  Subcontractors and general contractors let the middle management go; keeping upper 
management that is then tasked to do both jobs and the tactical boots on the ground is the last to go in 
real bad times.  Upper/middle management now has to do more jobs than before and the net result is the 
same as in good times, moving from one to the other as fast as possible to maximize manpower 
productivity. 
 
This type of action is not only at the subcontractor level but also upstream.  Construction gaming is 
directed by economic cycles.  Therefore it is endemic in the industry at all levels.  For example, gaming 
happens at the owner, general contractor level, designer, consultant engineers and any service provider, 
subcontractor, supplier and vendor during good times when there is more work than can be done, in 
time, with scarce resources. 
 
The systemic nature of the industry, Fernández-Solís (2008) responds to the cycles of the general 
economy with detrimental effect to reliable and consistent productivity.  According to Dubois and 
Gadde (2002), a loosely coupled system is the main characteristic of construction.   
 
A loosely coupled system in construction, along with the strategic gaming mentioned, conspire against a 
predictable and reliable planning efficiency.  Loosely coupled system has been characterized by having 
the following attributes and examples in construction at the appropriate level: 
 
• Enormous number of permutations and possible combinations.  I.e. there is one owner but large 
number of stakeholders.  Some typical stakeholders are: designers, consultants, GC, subcontractors, 
supplier and vendors.  A different stakeholder may be used on every project, György and Fath 
(2007).   Stakeholders will use a very large number of products and labor personnel called to execute 
the project, see Fig. 18.   
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• Complex operations. I.e. It is argued that building construction is complicated but not complex.  
However research indicates that due to the above large number of permutations and possible 
combinations, the lack of repeatability, the on-site, open to the weather, varying team, etc. have all 
the ingredients of a complex problem, see Fig. 19.  
 
• Inefficient operations. I.e. this is apparent when studies and governmental reports compare service 
industries such as manufacturing and construction.  Construction is estimated to operate at an 
average efficiency and effectiveness process and product rate of 50% when manufacturing operates 
at above 98%, Fernández-Solís et al. (2012). 
 
• Sub-optimization. I.e. the systemic nature of construction indicates that most projects are a 
prototype, one-of-a-kind, and therefore hard to capture and enforce lessons learned. Every project, 
by virtue of site, location and team composition will be different in many ways with different 
challenges and variables.  Optimization at the work make ready is somewhat possible.   However, 
Figure 18. Schematic connectivity structure for (a) population (symmetric) and (b) two 
population (asymmetric) games.  Black and white dots represent players in different roles.  
Adapted from: 
http://www.sciencedirect.com/science/article/pii/S0370157307001810 
Order Complexity Chaotic Disorder Order 
Notice to 
proceed 
Certificate of 
occupancy 
Figure 19. Graphic metaphor of order, complexity, chaos and disorder back to order 
 
Order Complexity Chaotic Disorder 
 
 
Order Complexity Chaotic Disorder 
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making a project optimization the standard of performance for all future projects in a company 
remains elusive.  To standardize optimization in the industry requires a paradigm shift, and the 
transformation of an entire economic sector, a monumental challenge. 
 
• Some tightly coupled, others time-sensitive specialized activities with sequentially interdependent 
activities. I.e. General Contractor self-performing work is an example of tightly-coupled, time-
sensitive specialized activity that is followed with sequentially interdependent activities.  A GC that 
self-performs site and foundation concrete work claims that it provides greater project schedule and 
budget control at a time when getting the project off-the-ground has major repercussions for the 
remaining work in the project, see Fig. 20. 
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• Overlapping activities; long lead time and slack built in adaptive on-site changes and consequential 
changes, such as fast tracking in Design-Build projects in comparison with linear Design-Bid-Build 
projects, see Fig. 21.  I.e. typical projects have overlapping activities by the same or different 
subcontractors that take place on the same or different areas of the project.   
 
Long lead items are critical to a project.  Vertical circulation (elevators), Mechanical systems, and 
glazing are some of the long lead items identified in a project schedule and specifications.  Float 
time is built into the schedule to account for on-site changes and consequential changes.   
In the case of long lead items and other imponderables that are unanticipated.  Critical path 
scheduling methods and project budget controls from the owner, GC, sub-contractors, suppliers and 
vendors have these buffers included in the plans (Elazouni 2009 and Steyn 2001).  These buffers are 
needed for the current systemic nature of the industry (Herroelen et al. 2002 and Zika-Viktorsson et 
al. 2006)).   
 
However, as the industry becomes more automated, the buffers and contingencies will shrink as 
production becomes more predictable and reliable.  In other words, buffers and contingencies are a 
form of waste that has to be carried in the project at the current state of the art production practices. 
 
• Generation of variations. I.e. a superintendent has total control and responsibility for everything that 
takes place on the site.  A superintendent will attest that no two hours, days, weeks, months or 
projects are the same.  The number of variations that has to be dealt on an hourly basis is the 
dynamics of building construction.  Projects only stabilize after the Certificate of Occupancy (C.O.) 
Figure 21. Graphic metaphor of Design-Build (D-B) fast track, concurrent and Design-Bid-Build 
(D-B-B) liner processes. 
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is issued, the project is past the warranty period and operations and maintenance take over the 
facility. 
 
• Self-determination; coordination with different firms, each adding a measure of slack. I.e. A project 
list of service providers is extensive.  There is a hierarchy of risk, responsibility and authority 
captured by a project organization chart.  The complexity of the communication web is 
exponentially increased with the addition of a stakeholder (Brown and Eisenhardt 1997).  The fact 
that stakeholders enter and exit the project at an appointed time and the project lead shifts creates 
another level of information transfer complication.  The most critical aspect is the self-determination 
of stakeholders.  This topic is treated below as the stakeholder autonomous agent. 
 
• Work is redone when non-conforming rather than product discarded as in manufacturing. I.e. In the 
rush to get the project completed, anticipated and unanticipated events exhaust the time buffers, 
quality suffers in the push to finish and non-conforming work generates a punch list, see Fig. 22.   
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Most punch lists have to do with commissioning of mechanical systems or finishes.  However the list 
encompasses all the work of a project that is found, upon inspection or performance, to be deficient or 
defective. 
  
In addition it is proven that the systemic nature of building construction is a complex system, 
Fernández-Solís (2013), Bertelsen (2005), adding the following elements: 
Figure 22 Punch list template 
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• Autonomous agents: Stakeholders are varied, not identical, with different perspectives and interests, 
which change over time, Bertelsen (2005).  Project stakeholders form a self-organization control 
structure, Kaufman, (1993), Edmondson and Moingeon (1998).  I.e. All stakeholders, from the 
owner to the suppliers and vendors have the temporary project as the only unifying event. All 
autonomous agents function in the general economy and primarily work for their best interest and 
secondarily work for the best interest of the project.  Ultimately the best interest of both organization 
and project should coincide but oftentimes it does not, hence the crux of the problem.  The 
stakeholder’s best interest within the general economy during upward trend (bull market or 
expansion) has an offensive position of grow to survive.  However in a downward general economic 
trend (bear market or depression) stakeholders take a defensive position of survive to grow, see Fig. 
23.   
 
Each stakeholder also has limited resources that have to be allocated among all the ongoing and 
upcoming projects.  It is this feature along the defensive or offensive position that throws a kink into 
any project schedule.  In a growing economy, an adverse event on ongoing projects may require a 
company re-allocation of resources from the other projects.  A positive event, such as acquiring 
more projects those available resources may also require a reallocation of resources from an existing 
project.  The same on a downward economy, the stakeholder may have to reduce manpower and 
reshuffle resources on existing projects.  Depletion of projects from a company back-log in a 
depression may create problems with worker attitude and performance as the expectation of lay-off 
remains a possible option to the company.  
 
•  Non-Standard:  The system allows varying associations over time.  I.e. An owner may do from time 
to time another project with one of many more service providers that were used in the past.  
However, a greater probability is that the majority of the service providers for the same owner’s new 
project will have different people involved.  This oftentimes happens, even if the same stakeholders 
are contracted. 
                                               
  
Figure 23. Stakeholder strategies in response to the general economy 
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• Co-evolution (self-organization): The parts may evolve in conjunction with each other in order to fit 
into a wider system.  I.e. No construction project is prescriptive to the level of detail that is found in 
manufacturing.  Construction organizations, and especially boots on the ground, evolve and adapt, 
during project duration, to each other’s activities.  Project planning implicitly assumes that the 
stakeholders and workers will bring to the project this co-evolution knowledge from past projects.  
No specification can prescribe the how to which is integral part of the stakeholder contribution to the 
project ability to self-organize the work on a day to day basis. 
 
• Self-modification: Parts can change their associations or connectivity freely.  I.e.  Project 
stakeholders have to adapt to the project dynamics in which players are constantly entering and 
exiting the project.  The transferring of project’s history and lessons learned among those exiting and 
entering is not a structured process.  This deficient historical project transference requires an 
additional level of self-adaptation and modification that is not found in manufacturing.  
Manufacturing requires a clear communication and continuity such as when a crew shift takes place.  
Construction has a degree of communication and continuity but not to the level found in 
manufacturing.  
 
• Downward causation: A system is made up of its parts, and the parts are affected by the emergent 
properties of the whole system.  I.e. As mentioned, a project stakeholder is the active, autonomous, 
self-modifying part of a project that affects and is affected by all other players (parts) active at any 
point in time during the project execution.  A project whole is greater than the sum of its parts but 
only when the C.O. is issued, and the owner takes position of the project for its intended use.  There 
are a number of transferences that take place at this point where the principal value creation from 
downward causations takes place.  Some of the transferences are: utilities, building for its intended 
use, insurance, start of warranties and guarantee period, and construction to permanent financing. 
 
• Self-reproduction: The system can replicate, albeit with variations.  I.e. Self-reproduction is 
dominant at the worker and foremen crew level were work is repeatable. Worker repeatable actions 
are prominent to less variability in relation to the rest of the processes.  
 
• Mutability: Random interval changes may occur on the system.  I.e.  Predictable changes should be 
anticipated and taken account on the schedule and planning.  Unpredictable and thus unanticipated 
changes have to rely on the buffers and contingencies embedded on a project.  Because they are 
unpredictable from project to project random but calculated changes need to occur in order for the 
system to return to the schedule and cost boundaries. 
 
• Undetermined values: the meaning of the system’s interface with its environment is not specified at 
the outset, Bertelsen (2005).  I.e. although this is a difficult concept to understand, it is an extension 
of the unpredictable elements afore mentioned that may surface in construction.   Undetermined 
values are generated by autonomous agents react to the state of the general economy to advance the 
strategy of their game plan.   
 
• Fitness: The distribution of choices can be modeled using the concept of fitness landscapes, with 
local optima and global optimum that are relative and dynamic.  I.e. Scheduling attempts and plans 
could not be done if construction did not have a local optima and a global optimum.  However 
making the schedule exercise adapt to the dynamic condition in the field with above mentioned 
undetermined values remains elusive, even with lean practices such as LPS.  
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• Non-uniform: The system is different and evolves in time in response to internal and external 
demands.  I.e. Non-uniformity captures the internal and external dynamics of a project.   It is the 
major contributor to project risk. 
 
• Non-linearity (non-equilibrium): The system operates far from equilibrium since it takes energy 
from its environment Black et al. 2000 and Cooke-Davies 2002.  I.e. it is safe to state that without 
major effort at planning and maintain execution boundaries, a project will gravitate towards chaos 
Araujo et al. (2003).  Therefore a project consumes an inordinate amount of energy by all 
stakeholders to keep in the equilibrium.   The boundaries a cost and schedule plan guide the project 
equilibrium.   These boundaries protect the project from the non-uniform forces that internal and 
external forces may exert to take it out of equilibrium, Araujo et al. (1999). 
 
• Emergence: A number of simple entities (agents) operate in an environment, forming more complex 
behaviors as a collective.  I.e. The design intent is captured by a set of contract documents that 
include drawings, specifications and a contract.   The contract documents are used to create the 
project flow form the simple to an environment forming ever increasing complex entities.  
Collaborative behaviors emerge in patterns and systems as a collective towards an orderly finale 
resulting in the C.O. 
 
• Attractors: The system has multiple dynamic attractors; it can be stable for a while, but not 
permanently.  I.e.  A project, as defined above, is a dynamic endeavor of multiple stakeholders that 
are autonomous agents acting as attractors of order (Pennypacker and Dye 2002).  However from 
time to time the project external (such as autonomous agents) internal and external forces, (such as 
all of the other above mentioned), temporarily force it towards non-linearity, deviation from plans 
and expectations. 
 
• Phase changes: The feedback may lead to sudden jumps to other (relatively stable) phase.  I.e. A 
project builds from phase to phase.  Past phases tend to be more stable that current or future phases. 
 
• Unpredictability: The system is chaotically sensitive to its internal conditions.  I.e.  The owner 
interest is at two critical points of a project:  Notice to Proceed and certificate of occupancy (C.O.).  
In this sense an owner sees a project as a linear entity.  The GC sees the cumulative variability of the 
subcontractors but as one high is offset by another low the variability is smoothed out.  The 
subcontractor’s foreman is the one that sees the greatest amount of repeated motions but greatest 
performance variability.  An analysis of projects PPC show the chaotic tendencies, when they occur 
at the foremen group level, see Fig. 24.   
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• Instability: Over the long-term step changes or catastrophes occur.  I.e. the term catastrophe may be 
too severe for a typical project. The instability in production has the potential to introduce chaos in a 
relative smooth process.  The probability of instability, chaos and catastrophe occurring in any one 
project is high due to the systemic nature of the industry.  This is why construction finance is a risky 
business and demands a premium.  This is also why bonding and insurance provide some protection 
and performance assurances.  However this is also why there is a profitable field of construction 
arbitration, mediation and litigation. 
 
• Learning organization:  The organization evolves by learning from experience and errors.  I.e. 
learning from errors occurs at all levels of the construction organization.  Safety is critical at the 
boots on the ground.   Lack of safety adversely affects productivity and by extension, the application 
for payment.  Payment is based on percent complete that when compared to the established project 
Figure 24. Graphic metaphor of how owner, builder, subcontractor and crews view a project 
in terms of PPC reports. 
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schedule of values.  At the subcontractor level the learning organization is manifested in order to 
provide an advantage over the competition and minimize safety and productivity waste.   
 
Of all these, the greatest variable in construction productivity is the way the game is played by 
autonomous players (good times grow to survive and in lean times survive to grow) and how reactive 
decisions adversely affect ongoing projects.  In other words, a company strategy for survival and growth 
requires that consideration of the state of all ongoing and future projects take precedent over the state of 
any single project.   
 
Unfortunately instability, chaos or catastrophe on project A may require re-allocation of limited and 
scarce resources from other projects B, C, D.  Other projects B, C, D may have to work with reduced 
resources while the problem in A is resolved.  In time the projects B, C, D will get back the resources to 
complete but that has created an inefficient, unpredictable and unstable condition on the schedule and 
budget.  Is this an exception or a common occurrence?  All company strategic and logistic executions 
build on grow to survive or survive to grow game plan forming the fundamental, foundational, mission 
critical paradigm. 
 
The most popular alternate to sub-contracting the work to autonomous agents is for a subcontractor to 
self-perform the work.  An indication of the contrast between sub and self-perform work takes place 
during RFQ and RFP Company written and oral presentations.  Companies claim that, in self-perform 
work, they have more control on the material, labor, schedule and cost than if done by others.  For 
example, it is common for a company to self-perform foundation concrete work as it sets the stage for 
all other work.  If this work is delayed in any way the project starts with a crashed schedule and may 
have used all the buffers that will be needed when other imponderables occur.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Fig. 25 captures the proposed process for transforming organizational project objectives (product, 
process and organization data) into model inputs.  This research paper identified dependent, independent 
and interdependent variables and the source of their metrics.  The metrics will come from real projects.   
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Figure 25. Processes of transforming organizational projects objectives into model inputs 
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TACTICAL 
 
Tactical comes from the Greek taktike techne meaning "art of arrangement." When something is tactical, 
it is artfully arranged, or planned. In construction, the personnel at the tactical level of each stakeholder 
organization are the boots on the ground.   Boots in the ground are those close to the physical execution 
of the logistic plans, of interpreting the information provided. In general, the tactical level of any 
organization is charged with execution: creating a final product that is accepted by the owner (public or 
private) for its intended use.   
 
The Contract Administrator (C.A.) in an architectural firm, a service organization, is the equivalent 
boots on the ground.   The C.A. interfaces between the owner’s representative in the field and the 
builder to execute the design intent and make the project a reality.  The owner’s organization, through 
the owner representative, is the equivalent of boots in the ground.  The tactical level personnel captures 
lessons learned--actual cost, schedules, obstacles, project flow, and performance.  This performance 
information is passed to the logistics level for assimilation into future best practices.  Best practices are 
filtered up to the strategic level, affecting the direction of the organization and its directive of growth 
and survival.  
 
Work task/time studies attempt to optimize performance at the tactical level.  The problem as initially 
observed (P1) is that there is waste material and labor motion, Wilkinson (2013). The tentative solutions 
(S1) rely on work task breakdown, (Lindhard and Wandahl (2012), time studies, and value stream 
analysis, Rosenbaum et al. (2013), Tommelein and Weissenberger (1999), Sacks et al. (2010), Ballard et 
al. (2003) and Frödell and Josephson (2008).  Industry practice indicates that one of these research 
findings contributed any significant waste reduction on a consistent, predictable and permanent basis.    
 
Value stream mapping as defined by six sigma, VSM (2015) “is a lean manufacturing or lean enterprise 
technique.   VSM is used to document, analyze and improve the flow of information or materials 
required to produce a product or service for a customer.”  A comprehensive set of VSM of discrete 
construction activities have not yielded significant productivity improvements, Dubois and Gadde 
(2000).  The entrenched way of doing the work has not substantially changed, see Fig. 26. 
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Conclusion  
There is a significant difference between a builder and a manager.  Most general contractors are 
managers of projects and thus managers of information that others need in order to build, such as the 
specialty builders or subcontractors.  The owner and designer teams likewise generate information and 
pass it to the general contractor.  The GC adds value to the information package through its services and 
passes it to the specialty builder (subcontractors).  The subcontractors add more value to the information 
package in the form of detailed buildable instructions.   The foremen and its group of laborers take the 
information from their subcontractors and build.   
 
A builder is a company that directly employs labor and has a significant labor risk on the work that they 
self-perform.  This potential risk is the main reason why contractors do not self-perform work as much 
as they used to.  Contractors have found that it is cheaper and less of a risk if they subcontract the work 
Figure. 26. Labor productivity in the construction industry. Reprinted from Teicholz 
(2013), with permission 
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to specialty builders.  Once the project structure places a general contractor in charge of specialty 
builders we have in essence a meta-project, a project of projects (Cusumano and Nobeoka 1998).  The 
specialty builders, along with the general contractor, designer and its team and the owner are all working 
within the general economy as autonomous agents with a game plan:  grow to survive a downturn and 
survive to grow in an upturn economy.   
 
Company organization, structure, game plan and the fluidity they bring into execution is the cause of 
variability in production.  All the efforts to improve productivity have failed and will fail unless they 
take into consideration the realities that occur beyond a contract boundary.  The productivity war is not 
fought inside the walls of a project but inside the walls of a company with a survival and growth 
strategic game plan that oftentimes sacrifices the short term project plan. 
 
Structured literature review was used to identify and analyze published research regarding construction 
productivity at the above-mentioned three levels.  Sketches of organization and project models were 
created.  These models are based on independent, dependent and interdependent variables uncovered in 
the literature review. The models use organization and process description language (Jin and Levitt 
1996) to feed a project simulation that in turn will feed a meta-project Monte-Carlo simulation expected 
to generate massive quantity of data, see Fig. 27.   
The data will be tested internally and externally through case studies and verified against actual projects, 
organization and productivity theories and the experience of project personnel, see Fig. 28 for the 
proposed model architecture. 
Figure 27. Inputs and outputs of model and meta-project model 
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Extensive and validating research is needed on the general contractors and subcontractors strategic 
game plans and their meta-project logistics: how they internally schedule projects, on hand and 
upcoming as well as how critical issues are handled when they impact other company projects (Choo 
and Tommelein 2003).   
  
Figure 27. Model system architecture 
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